COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2001

ESTI MATE SUMVARY 15: 36: 29
CONTI D: C13152 ESTI MATE NO 0001 PROG SPEC YR 1999
PCN: 13152-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 9.5 DAYS TIME ALLOW 60 WORK DAYS
R4 STENCI L MARKI NGS Sout hwest PERCENT TIME:  15.83 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO C R400- 100
R-4 STENCI L MARKI NGS Sout hwest
NAME OF ROAD: 999
PRQJECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 04/30/ 2001 DATE TI ME STARTED 04/11/2001
632 VST GUNNI SON DATE LET 01/ 04/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 01/ 2001 DATE TI ME SToPPED 07/23/2001
DATE CONTRACT EXECUTED  03/06/2001 DATE ACCEPTED 07/23/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 11/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 352, 243. 50 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 356, 219. 00 NON- PARTI Cl PATI NG 94, 444. 50 94, 444.50
PERCENT COMPLETE: 26.81% TOTAL EARNI NGS 94, 444. 50 94, 444.50
FUNDS AVAI LABLE: $ 257,799.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 94, 444. 50 94, 444. 50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1, 407. 67 -1, 407. 67
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 93, 036. 83 93, 036. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 93, 036. 83 93, 036. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93, 036. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 626- 00000

0010

627- 30405

0015

627-30410

0020

630- 00000

0025

630- 00002

0030

630- 80342

0035

630- 80358

0040

630- 80380

0045

700- 70010

0050 700-70022

C13152
13152-BI D
C R400-100
| TEM
DESCRI PTI ON
MOBI LI ZATI ON

*PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG

(WORD- SYNBOL)

* PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP

LI NE)

FLAGG NG

TRAFFI C CONTROL SUPERVI SOR

CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B)

* ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C

TYPE)

TRAFFI C CONE

F/ A M NOR CONTRACT REVI SI ONS

F/A QIT PILCT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE

1. 000 0. 000
LS 0. 600
1, 000. 00000 0. 600
17, 147. 500 0. 000
SF 4, 946. 500
9. 00000 4, 946. 500
29, 296. 000 0. 000
SF 7, 466. 000
6. 00000 7, 466. 000
54. 000 0. 000
HOUR 35. 000
5. 00000 35. 000
46. 000 0. 000
DAY 9. 000
400. 00000 9. 000
20. 000 0. 000
EACH 10. 000
5. 00000 10. 000
2.000 0. 000
EACH 1. 000
5. 00000 1. 000
118. 000 0. 000
EACH 35. 000
20. 00000 35. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000

1. 00000 0. 000
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CONTI D: C13152
PCN: 13152-BI D ESTI MATE RUN 05/ 10/ 2001
PRQJECT: C R400- 100 ESTI MATE NO 0001 15: 36: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  352,243.50$ 94, 444.50 $ 94, 444. 50
PROJECT TOTAL CURRENT AMI $  352,243.50 % 94, 444.50 $ 94, 444. 50



